

RESOLUTION 2020-31

**RESOLUTION OF THE PLUMSTED MUNICIPAL UTILITIES
AUTHORITY AUTHORIZING CHANGE ORDER NO. 4 WITH
RESPECT TO THE AUTHORITY'S CONTRACT WITH P&A
CONSTRUCTION, INC., REDUCING THE COST OF THE
PROJECT BY THE AMOUNT OF \$1,013.69**

WHEREAS, P&A Construction, Inc., is currently constructing a waste water collection system within the Township of Plumsted in accordance with a contract with the Plumsted Municipal Utilities Authority; and

WHEREAS, a proposed contract modification known as Change Order No. 4 has been provided by the contractor which would result in a total reduction of the contract price in the amount of \$1,013.69 as a result of various reductions including the quantity for pavement milling which was replaced with updated pricing, a 1 inch thick surface course has been removed and quantities were reduced in the field; and

WHEREAS, the Authority's consulting Engineer, T&M Associates, has recommended to the Authority that it authorize said change order; and

NOW, THEREFORE, BE IT RESOLVED, this ____ day of _____, 2020, by the Plumsted Municipal Utilities Authority, as follows:

1. The Authority hereby approves Change Order No. 4 with respect to its contract with P&A Construction, Inc., which contract amendment would reduce the contract price by the amount of \$1,013.69

BE IT FURTHER RESOLVED, that a copy of this Resolution be forwarded to the following:

1. T&M Associates;
2. P&A Construction, Inc.;
3. Peter Ylvisaker, Executive Director.

**DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD

P.O. BOX 1057

FORKED RIVER, N.J. 08731

CERTIFICATION

I, _____, Secretary of the PMUA, do hereby certify that the foregoing Resolution was approved by the PMUA on _____, 2020.

PMUA Secretary

**DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731