

RESOLUTION 2021-03

**RESOLUTION OF THE PLUMSTED MUNICIPAL UTILITIES
AUTHORITY AMENDING RESOLUTION 2020-32 WITH
RESPECT TO CHANGE ORDER NO. 5 AND THE
AUTHORITY'S CONTRACT WITH P&A CONSTRUCTION,
INC.**

WHEREAS, pursuant to Resolution 2020-32, the PMUA authorized a change order to remove an existing and abandoned 16 in. water main which runs along Evergreen Road and was not previously identified or known; and

WHEREAS, at the time of the adoption of Resolution 2020-32, it was the Authority's understanding that the total cost of this modification would be \$16,027.95; and

WHEREAS, in fact, the total cost of this modification was \$18,682.75; and

WHEREAS, it is the intent of this Resolution to correct Resolution 2020-32, and authorizing Change Order No. 5 be approved in the amount of \$18,682.75, subject to a new certification of funds being provided by the Township's Chief Financial Officer; and

NOW, THEREFORE, BE IT RESOLVED, this 21st day of July, 2020, by the Plumsted Municipal Utilities Authority, that the Authority hereby approves an amendment to Resolution 2020-32, increasing the amount of Change Order No. 5 to the sum of \$18,682.75, subject to a certification of funds being provided by the Township's Chief Financial Officer; and

BE IT FURTHER RESOLVED, that a copy of this Resolution be forwarded to the following:

1. T&M Associates;
2. P&A Construction, Inc.;
3. Peter Ylvisaker, Executive Director.

**DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD

P.O. BOX 1057

FORKED RIVER, N.J. 08731

CERTIFICATION

I, Peter Ylvisaker, Secretary of the PMUA, do hereby certify that the foregoing Resolution was approved by the PMUA on July 21, 2020.

PMUA Secretary

**DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731

Z:\CLIENT MATTERS - GL\Plumsted MUA\GL-28917 2020 RESOLUTIONS\Resolution Amending Reso 2020-32 re CO#5.doc