

RESOLUTION 2021-08

**RESOLUTION OF THE PLUMSTED MUNICIPAL UTILITIES
AUTHORITY AUTHORIZING CHANGE ORDER NO. 8 TO THE
AUTHORITY'S CONTRACT WITH P&A CONSTRUCTION,
INC.**

WHEREAS, the Plumsted Municipal Utilities Authority has previously entered into a contract with P&A Construction, Inc., for the installation of sanitary sewer, pump station and force main within the Township of Plumsted; and

WHEREAS, after performing test pits on Fort Avenue, the contractor has advised, and the Authority has confirmed, that the location of the force main is in the center of the road and would be in conflict with the proposed gravity sewer alignment; and

WHEREAS, as a result, the existing force main along Fort Avenue is required to be relocated to the north side of the roadway, while the existing 4 inch force main is also in conflict with the receiving pit for the jack and bore under the culvert on Evergreen Road, north of Fort Avenue; and

WHEREAS, the Authority's Consulting Engineer, T&M Associates, has recommended to the Authority that the Authority issue a change order to be identified as Change Order No. 8, as a result of additional work; and

WHEREAS, the proposed total cost of this change order is \$47,500.58; and

WHEREAS, the proposed change order was submitted to the New Jersey Department of Environmental Protection for their approval; and

WHEREAS, the NJDEP has approved said change order; and

WHEREAS, the Township is in receipt of a certification of availability of funds from the Township's Chief Financial Officer for this change order; and

NOW, THEREFORE, BE IT RESOLVED, this ____ day of _____, 2020, by the Plumsted Municipal Utilities Authority, that the Authority hereby authorizes Change Order No. 8 with respect to its' contract with P&A Construction, Inc., in the amount of \$47,500.58; and

**DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731

BE IT FURTHER RESOLVED, that a copy of this Resolution be forwarded to the following:

1. Peter Ylvisaker, Executive Director;
2. Steven Schneider, Authority Engineer;
3. P&A Construction, Inc.

CERTIFICATION

I, _____, Secretary of the PMUA, do hereby certify that the foregoing Resolution was approved by the PMUA on _____, 2020.

PMUA Secretary

**DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731

Z:\CLIENT MATTERS - GL\Plumsted MUA\GL-28917 2020 RESOLUTIONS\Resolution 2021-08 Auth CO#8 P&A Construction.doc