RESOLUTION 2020-12

RESOLUTION OF THE PLUMSTED MUNICIPAL UTILITIES AUTHORITY AUTHORIZING REVISED CHANGE ORDER NO. 3 WITH RESPECT TO THE AUTHORITY’S CONTRACT WITH P&A CONSTRUCTION FOR SANITARY SEWER IMPROVEMENTS WITHIN PLUMSTED TOWNSHIP

WHEREAS, the Plumsted Municipal Utilities Authority (hereinafter referred to as “Authority”) has previously entered into a contract with P&A Construction for the installation of sanitary sewer, pump station and force main infrastructure located within the Township of Plumsted, Ocean County, New Jersey; and

WHEREAS, the Authority’s Project Engineer, T&M Associates, has recommended to the Authority that the Authority issue a Change Order to provide for the night time installation of certain areas of the collection system, including the Main Street and Jacobstown Road areas of the Municipality; and

WHEREAS, this Change Order increased the contract price by the amount of $205,525.00; and

WHEREAS, the Authority accepted the recommendation of its Consulting Engineer; and

WHEREAS, the Authority’s Consulting Engineer has advised the Authority the night work at Jacobstown, Maple and Main have been completed and payment to P and A in the amount of $20,030.00 is requested; and

WHEREAS, the planned night work at Brindletown and Main and Lakeview and Main will be completed and paid for at a later date and time and, as such, the original contract amount can be reduced from $205,525.00 to $20,030.00, and

WHEREAS, this approval is specifically contingent upon the appropriate Township Official advising and providing a Certification of Funds to the Plumsted Municipal Utilities Authority for this increased cost; and

NOW, THEREFORE, BE IT RESOLVED, this ___ day of _________________, 2019, by the Plumsted Municipal Utilities Authority, that the Authority hereby authorizes
Change Order No. 3, with respect to its contract with P&A Construction in the amount of $20,030.00;

BE IT FURTHER RESOLVED, that a copy of this Resolution be forwarded to the following:

1. Peter Ylvisaker, Executive Director, PMUA;
2. Stephen Schreiber, Project Engineer;

CERTIFICATION

I, __________________, Secretary of the PMUA, do hereby certify that the foregoing Resolution was approved by the PMUA on ____________, 2019.

__________________________
PMUA Secretary