

## **RESOLUTION 2017-11**

### **PLUMSTED MUNICIPAL UTILITIES AUTHORITY RESOLUTION AUTHORIZING CHANGE ORDER # 5 TO T & M ASSOCIATES TO PREPARE A CULTURAL RESOURCE PHASE 1B STUDY IN AN AMOUNT NOT TO EXCEED \$8,877.89**

WHEREAS, the Plumsted Municipal Utilities Authority (PMUA) has retained T&M Associates to perform certain engineering and design services associated with the design and construction of the New Egypt Wastewater Collection and Treatment System in accordance with the approved Contract Agreement;

WHEREAS, in accordance with the Contract Agreement, T&M and its sub consultant A.D. Marble initiated a Phase 1A Cultural Resource Study; and

WHEREAS, based on the initial findings of the Phase 1A investigation, A.D. Marble consulted with the State Office of Historic Preservation; and

WHEREAS, the State Office of Historic Preservation is requiring a Phase 1B Cultural Resource Inventory; and

WHEREAS, A.D. Marble has submitted a proposal to T&M Associates to complete a Phase 1B study to determine the absence or presence of historic artifacts at a cost not to exceed \$8,877.89; and

WHEREAS, the above costs reflects a credit of \$8,310.00 from the not to be completed Phase 1A study; and

WHEREAS, the cost for a Phase 1B study was not included in the Scope of Services as per the approved Contract Agreement with T&M Associates; and

WHEREAS, the study is necessary for the Level II Planning Document required by NJDEP and NJEIT for permitting and financing for the wastewater collection and treatment system.

NOW, THEREFORE BE IT RESOLVED, on the 20<sup>th</sup> day of December the PMUA authorized T & M Associates to perform the scope of services as set forth in A.D. Marble's proposal in an amount not to exceed \$8,877.89. Any additional effort which may be required shall be first approved by the PMUA.

BE IT FURTHER RESOLVED THAT a copy of this Resolution be forwarded to the Township Clerk, the PMUA Secretary, June d. Madden and T & M Associates.

### **CERTIFICATION**

I CERTIFY THAT THE FOREGOING Resolution was duly adopted by the Plumsted Municipal Utilities Authority at a meeting held on December 20, 2016.

---

Nancy P. Hendrickson, Secretary