

RESOLUTION 2020-32

**RESOLUTION OF THE PLUMSTED MUNICIPAL UTILITIES
AUTHORITY AUTHORIZING CHANGE ORDER NO. 5 WITH
RESPECT TO THE AUTHORITY'S CONTRACT WITH P&A
CONSTRUCTION, INC.**

WHEREAS, P&A Construction, Inc., is currently constructing a waste water collection system within the Township of Plumsted; and

WHEREAS, P&A Construction, Inc., has submitted to the pursuant the Authority a request for a contract modification and change order known as Change Order No. 5; and

WHEREAS, said change order was necessitated in order to remove an existing and abandoned 16 inch water main which runs along Evergreen Road and was not previously identified or known; and

WHEREAS, the total cost of this modification would be an increase in the contract amount in the amount of \$16,027.95; and

WHEREAS, the Authority's Consulting Engineer, T&M Associates, has recommended the Authority approve said change order; and

WHEREAS, the Authority hereby approves said change order subject to the availability of funds being certified by the Treasurer; and

NOW, THEREFORE, BE IT RESOLVED, this ____ day of _____, 2020, by the Plumsted Municipal Utilities Authority, that the Authority hereby approves Change Order No. 5 for an increase in the contract amount in the sum of \$16,027.95; and

BE IT FURTHER RESOLVED, that a copy of this Resolution be forwarded to the following:

1. T&M Associates;
2. P&A Construction, Inc.;
3. Peter Ylvisaker, Executive Director.

**DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731

CERTIFICATION

I, _____, Secretary of the PMUA, do hereby certify that the foregoing Resolution was approved by the PMUA on _____, 2020.

PMUA Secretary

**DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731