

RESOLUTION 2020- 33

**RESOLUTION OF THE PLUMSTED MUNICIPAL UTILITIES
AUTHORITY AUTHORIZING CHANGE ORDER NO. 6 WITH
RESPECT TO THE AUTHORITY'S CONTRACT WITH P&A
CONSTRUCTION, INC.**

WHEREAS, P&A Construction, Inc., is currently constructing a waste water collection system within the Township of Plumsted pursuant to a contract that was entered into with the Plumsted Municipal Utilities Authority; and

WHEREAS, P&A Construction, Inc., has requested a change order to the subject contract known as Change Order No. 6, which change order required the contractor to clear a wooded area, locate water mains and other utilities in the area and a lowering of the "jacking pit"; and

WHEREAS, this required the contractor to open, cut and install gravity sewer under a 16 inch water main and existing gas main which was not part of the original scope of services; and

WHEREAS, said change order would increase in the contract in the amount of \$16,073.45; and

WHEREAS, the Authority's consulting Engineer, T&M Associates, has recommended to the Authority that it authorize said change order; and

WHEREAS, this Resolution is specifically contingent upon the certification of an availability of funds being provided by the Treasurer; and

NOW, THEREFORE, BE IT RESOLVED, this ____ day of _____, 2020, by the Plumsted Municipal Utilities Authority, that Change Order No 6 in the amount of \$16,073.45 be and hereby is approved; and

BE IT FURTHER RESOLVED, that a copy of this Resolution be forwarded to the following:

1. T&M Associates;
2. P&A Construction, Inc.;

**DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731

3. Peter Ylvisaker, Executive Director.

CERTIFICATION

I, _____, Secretary of the PMUA, do hereby certify that the foregoing Resolution was approved by the PMUA on _____, 2020.

PMUA Secretary

**DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731