

RESOLUTION 2021-06

**RESOLUTION OF THE PLUMSTED MUNICIPAL UTILITIES
AUTHORITY AUTHORIZING A CORRECTION TO CHANGE
ORDER NO. 6 IN THE CORRECT AMOUNT OF \$13,716.08**

WHEREAS, the Plumsted Municipal Utilities Authority has previously authorized Change Order No. 6 with respect to its contract with P&A Construction, Inc.; and

WHEREAS, said change order relates to the relocation of the "jacking pit"; and

WHEREAS, the Authority was previously advised that the change order should be in the amount of \$16,075.43; and

WHEREAS, it appears the correct amount is \$13,716.08, resulting in a reduction in said change order as set forth in Resolution 2020-33; and

NOW, THEREFORE, BE IT RESOLVED, this 18th day of August, 2020, by the Plumsted Municipal Utilities Authority as follows:

1. The Authority hereby authorizes Change Order No. 6 in the amount of \$13,716.08, thereby rescinding Resolution 2020-33; and

BE IT FURTHER RESOLVED, this Resolution is contingent upon a certification of availability of funds from the Township of Plumsted; and

BE IT FURTHER RESOLVED, that a copy of this Resolution be forwarded to the following:

1. T&M Associates;
2. P&A Construction, Inc.;
3. Peter Ylvisaker, Executive Director;

CERTIFICATION

I, Peter Ylvisaker, Secretary of the PMUA, do hereby certify that the foregoing Resolution was approved by the PMUA on August 18, 2020.

Peter Ylvisaker
PMUA Secretary

Z:\CLIENT MATTERS - GL\Plumsted MUA\GL-28917 2020 RESOLUTIONS\Resolution 2021-06_auth correction to CO#6.doc