

RESOLUTION 2021-07

**RESOLUTION OF THE PLUMSTED MUNICIPAL UTILITIES
AUTHORITY AUTHORIZING CHANGE ORDER NO. 7,
INCREASING THE AUTHORITY'S CONTRACT WITH P&A
CONSTRUCTION IN THE AMOUNT OF \$57,225.00 FOR NIGHT
WORK**

WHEREAS, the Plumsted Municipal Utilities Authority has previously entered into a contract with P&A Construction for the installation of a sanitary sewer collection and disposal system; and

WHEREAS, a change order was necessitated as a result of the Authority's decision to utilize night hours for certain portions of this project including the Main Street and Brindletown Road and Main Street and Lakeview Avenue portions of the project; and

WHEREAS, the additional costs incurred as a result of the night work includes an increase in the contracted amount of \$57,225.00; and

WHEREAS, the Authority wishes to authorize Change Order No. 7, increasing the Authority's contract with P&A Construction in the amount of \$57,225.00; and

NOW, THEREFORE, BE IT RESOLVED, this 18th day of August, 2020, that the Plumsted Municipal Utilities Authority hereby authorizes Change Order No. 7, increasing the amount of the contract by \$57,225.00; and

BE IT FURTHER RESOLVED, that this Resolution shall be contingent upon a certification of funding availability from the Township of Plumsted; and

BE IT FURTHER RESOLVED, that a copy of this Resolution be forwarded to the following:

1. T&M Associates;
2. P&A Construction;
3. Peter Ylvisaker, Executive Director.


**DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731

CERTIFICATION

I, Peter Hunsicker, Secretary of the PMUA, do hereby certify that the foregoing Resolution was approved by the PMUA on August 18, 2020.



PMUA Secretary

Z:\CLIENT MATTERS - GL\Plumsted MUA\GL-28917 2020 RESOLUTIONS\Resolution 2021-07 P&A Construction night work.doc

**DASTI, MURPHY
McGUICKIN, ULAKY,
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731