RESOLUTION 2020-3

RESOLUTION OF THE PLUMSTED MUNICIPAL UTILITIES AUTHORITY AUTHORIZING CHANGE ORDER NO. 3 WITH RESPECT TO THE AUTHORITY'S CONTRACT WITH P&A CONSTRUCTION FOR SANITARY SEWER IMPROVEMENTS WITHIN PLUMSTED TOWNSHIP

WHEREAS, the Plumsted Municipal Utilities Authority (hereinafter referred to as "Authority") has previously entered into a contract with P&A Construction for the installation of sanitary sewer, pump station and force main infrastructure located within the Township of Plumsted, Ocean County, New Jersey; and

WHEREAS, the Authority's Project Engineer, T&M Associates, has recommended to the Authority that the Authority issue a Change Order to provide for the night time installation of certain areas of the collection system, including the Main Street and Jacobstown Road areas of the Municipality; and

WHEREAS, this Change Order will increase the contract price by the amount of \$205,525.00; and

WHEREAS, the Authority wishes to accept the recommendation of its Consulting Engineer; and

WHEREAS, this approval is specifically contingent upon the appropriate Township Official advising and providing a Certification of Funds to the Plumsted Municipal Utilities Authority for this increased cost; and

NOW, THEREFORE, BE IT RESOLVED, this day of September, 2019, by the Plumsted Municipal Utilities Authority, that the Authority hereby authorizes Change Order No. 3, with respect to its contract with P&A Construction in the amount of \$205,525.00;

BE IT FURTHER RESOLVED, that a copy of this Resolution be forwarded to the following:

1. Peter Ylvisaker, Executive Director, PMUA;

DASTI, MURPHY McGUCKIN, ULAKY, KOUTSOURIS & CONNORS

COUNSELLORS AT LAW

620 WEST LACEY ROAD P.O. BOX 1057 FORKED RIVER, N.J. 08731

- 2. Stephen Schreiber, Project Engineer;
- 3. P&A Construction.

CERTIFICATION

I, Keley Lvisaker, Secretary of the PMUA, do hereby certify that the foregoing Resolution was approved by the PMUA on 17, 2019.

PMUA Secretary

DASTI, MURPHY
MeGUCKIN, ULAKY,
KOUTSOURIS & CONNORS

COUNSELLORS AT LAW

620 WEST LACEY ROAD P.O. BOX 1057 FORKED RIVER, N.J. 08731