## RESOLUTION 2020-11

RESOLUTION OF THE PLUMSTED MUNICIPAL UTILITIES AUTHORITY AUTHORIZING A CHANGE TO CHANGE ORDER NO. 2 FOR THE CONTRACT WITH P&A CONSTRUCTION FOR THE INSTALLATION OF SANITARY SEWER FACILITIES WITHIN PLUMSTED TOWNSHIP

**WHEREAS,** the Plumsted Municipal Utilities Authority (hereinafter referred to as "Authority") has previously entered into a contract with P&A Construction for the installation of sanitary sewer, pump station and force main infrastructure located within the Township of Plumsted, Ocean County, New Jersey; and

**WHEREAS**, the Authority's Project Engineer, T&M Associates, had previously recommended to the Authority that the Authority issue a Change Order for pump station rock removal and construction modifications in the amount of \$694,204.31, which Change Order would increase the contract amount by said sum; and

**WHEREAS**, the Authority on July 16, 2019 considered the request and accepted the recommendation of its Consulting Engineer; and

**WHEREAS,** the Consulting Engineer has advised and provided the Authority with a revised Change Order No.2 to include all credits that were due from the original Change Order No. 2 and, as a result, the amount of Change Order No. 2 has been reduced from the original amount of \$694, 204.31 to \$547,893.72; and

**WHEREAS**, this approval is specifically conditioned upon a Certification of Funds being provided by the appropriate Township Official to the PMUA for these funds; and

**NOW, THEREFORE, BE IT RESOLVED**, this 19<sup>th</sup> day of November, 2019, by the Plumsted Municipal Utilities Authority, that the Authority hereby authorizes a revised Change Order No. 2 as noted above, with respect to its contract with P&A Construction;

**BE IT FURTHER RESOLVED**, that a copy of this Resolution be forwarded to the following:

DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS

COUNSELLORS AT LAW

620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731

1	Dotor	Vlyicalzar	Executive	Director	DIMITA.
1.	L CICI	TIVISAKCI,	Laccunve	Difficion.	, FMIUA,

- 2. Stephen Schreiber, Project Engineer;
- 3. P&A Construction.

## **CERTIFICATION**

I,, Secretar	y of	the	PMUA,	do	hereby	certify	that	the
foregoing Resolution was approved by the Pa	ИUA	on_			, 20	19.		
	PMU	JA S	ecretary					

DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS

COUNSELLORS AT LAW

620 WEST LACEY ROAD P.O. BOX 1057 FORKED RIVER, N.J. 08731

	Z:\CLIENT MATTERS - GL\`Plumsted MUA\GL-27899 2019 RESOLUTIONS\Resolution 2019- Auth CO#2 P&A Construction.doc
DASTI, MURPHY	
McGUCKIN, ULAKY, KOUTSOURIS & CONNORS COUNSELLORS AT LAW	
620 WEST LACEY ROAD P.O. BOX 1057 FORKED RIVER, N.J. 08731	
	3