

**RESOLUTION 2020-12**

**RESOLUTION OF THE PLUMSTED MUNICIPAL UTILITIES  
AUTHORITY AUTHORIZING REVISED CHANGE ORDER NO.  
3 WITH RESPECT TO THE AUTHORITY'S CONTRACT WITH  
P&A CONSTRUCTION FOR SANITARY SEWER  
IMPROVEMENTS WITHIN PLUMSTED TOWNSHIP**

**WHEREAS**, the Plumsted Municipal Utilities Authority (hereinafter referred to as "Authority") has previously entered into a contract with P&A Construction for the installation of sanitary sewer, pump station and force main infrastructure located within the Township of Plumsted, Ocean County, New Jersey; and

**WHEREAS**, the Authority's Project Engineer, T&M Associates, has recommended to the Authority that the Authority issue a Change Order to provide for the night time installation of certain areas of the collection system, including the Main Street and Jacobstown Road areas of the Municipality; and

**WHEREAS**, this Change Order increased the contract price by the amount of \$205,525.00; and

**WHEREAS**, the Authority accepted the recommendation of its Consulting Engineer; and

**WHEREAS**, the Authority's Consulting Engineer has advised the Authority the night work at Jacobstown, Maple and Main have been completed and payment to P and A in the amount of \$20,030.00 is requested; and

**WHEREAS**, the planned night work at Brindletown and Main and Lakeview and Main will be completed and paid for at a later date and time and, as such, the original contract amount can be reduced from \$205,525.00 to \$20,030.00, and

**WHEREAS**, this approval is specifically contingent upon the appropriate Township Official advising and providing a Certification of Funds to the Plumsted Municipal Utilities Authority for this increased cost; and

**NOW, THEREFORE, BE IT RESOLVED**, this \_\_\_\_ day of \_\_\_\_\_, 2019, by the Plumsted Municipal Utilities Authority, that the Authority hereby authorizes

**DASTI, MURPHY  
McGUCKIN, ULAKY,  
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD  
P.O. BOX 1057  
FORKED RIVER, N.J. 08731

Change Order No. 3, with respect to its contract with P&A Construction in the amount of \$20,030.00;

**BE IT FURTHER RESOLVED**, that a copy of this Resolution be forwarded to the following:

1. Peter Ylvisaker, Executive Director, PMUA;
2. Stephen Schreiber, Project Engineer;
3. P&A Construction.

**CERTIFICATION**

I, \_\_\_\_\_, Secretary of the PMUA, do hereby certify that the foregoing Resolution was approved by the PMUA on \_\_\_\_\_, 2019.

\_\_\_\_\_  
PMUA Secretary

**DASTI, MURPHY  
McGUCKIN, ULAKY,  
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD  
P.O. BOX 1057  
FORKED RIVER, N.J. 08731

Z:\CLIENT MATTERS - GL\Plumsted MUA\GL-27899 2019 RESOLUTIONS\Resolution 2019- Auth CO#3 P&A Construction.doc

**DASTI, MURPHY**  
**McGUCKIN, ULAKY,**  
**KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD  
P.O. BOX 1057  
FORKED RIVER, N.J. 08731