

RESOLUTION 2021-15

**RESOLUTION OF THE PLUMSTED MUNICIPAL UTILITIES
AUTHORITY AUTHORIZING AN AMENDMENT TO THE
AUTHORITY'S CONTRACT WITH T&M ASSOCIATES FOR
ADDITIONAL CONTRACT AMENDMENTS IN THE
MAXIMUM AMOUNT OF \$81,483.00**

WHEREAS, T&M Associates is currently Project Engineer for the Authority's Downtown New Egypt Sanitary Sewer Collection & Disposal System Project; and

WHEREAS, by letter dated November 9, 2020, T&M Associates has advised the Plumsted Municipal Utilities Authority that it is requesting a contract amendment for additional professional fees with respect to Task 4 Contract Administration and Task 5 Resident Project Representative, as well as other additional professional fees with respect to this project; and

WHEREAS, the Authority has been advised by T&M Associates that these additional services are required by the NJDEP to ensure the project is constructed in strict accordance with the contract documents and NJDEP approvals; and

WHEREAS, additional professional service fees in the amount of \$27,000.00 will be used to ensure all items required by Task 4 are completed in accordance with NJDEP/NJIB Funding Requirements and includes additional hours to properly conduct all aspects administering the contract; and

WHEREAS, T&M further requests an amendment to cover an additional 500 hours of inspection time in the amount of \$47,500.00 as outlined in their November 9, 2020 letter to the Authority; and

WHEREAS, T&M Associates further requests an amendment to cover additional work outside the scope of the original contract as outlined in their November 9, 2020 letter to the Authority; and

WHEREAS, the Authority wishes to authorize these contract amendments, which amended as set forth above total a maximum amount of \$81,483.00 increase in the contract with T&M Associates, which sum shall not be exceeded in accordance with this approval; and

**DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD

P.O. BOX 1057

FORKED RIVER, N.J. 08731

NOW, THEREFORE, BE IT RESOLVED, this 15th day of December, 2020, by the Plumsted Municipal Utilities Authority, that the Authority hereby authorizes an amendment to its' contract with T&M Associates to increase the amount of professional fees in the amount of \$81,483.00 in accordance with the November 9, 2020, correspondence of T&M Associates, a copy of which is attached hereto;

BE IT FURTHER RESOLVED, that this Resolution is specifically contingent upon a certification of funds being provided by the Treasurer; and

BE IT FURTHER RESOLVED, that a copy of this Resolution be forwarded to the following:

1. Peter Ylvisaker, Executive Director, PMUA;
2. T&M Associates.

CERTIFICATION

I, _____, Secretary of the PMUA, do hereby certify that the foregoing Resolution was approved by the PMUA on _____, 2021.

PMUA Secretary

**DASTI, MURPHY
McGUCKIN, ULAKY,
KOUTSOURIS & CONNORS**

COUNSELLORS AT LAW

620 WEST LACEY ROAD
P.O. BOX 1057
FORKED RIVER, N.J. 08731

Z:\CLIENT MATTERS - GL\Plumsted MUA\GL-28917 2020 RESOLUTIONS\Resolution 2021-15 T&M Contract Amendment.doc