RESOLUTION 2020-11

RESOLUTION OF THE PLUMSTED MUNICIPAL UTILITIES AUTHORITY AUTHORIZING A CHANGE TO CHANGE ORDER NO. 2 FOR THE CONTRACT WITH P&A CONSTRUCTION FOR THE INSTALLATION OF SANITARY SEWER FACILITIES WITHIN PLUMSTED TOWNSHIP

WHEREAS, the Plumsted Municipal Utilities Authority (hereinafter referred to as “Authority”) has previously entered into a contract with P&A Construction for the installation of sanitary sewer, pump station and force main infrastructure located within the Township of Plumsted, Ocean County, New Jersey; and

WHEREAS, the Authority’s Project Engineer, T&M Associates, had previously recommended to the Authority that the Authority issue a Change Order for pump station rock removal and construction modifications in the amount of $694,204.31, which Change Order would increase the contract amount by said sum; and

WHEREAS, the Authority on July 16, 2019 considered the request and accepted the recommendation of its Consulting Engineer; and

WHEREAS, the Consulting Engineer has advised and provided the Authority with a revised Change Order No. 2 to include all credits that were due from the original Change Order No. 2 and, as a result, the amount of Change Order No. 2 has been reduced from the original amount of $694,204.31 to $547,893.72; and

WHEREAS, this approval is specifically conditioned upon a Certification of Funds being provided by the appropriate Township Official to the PMUA for these funds; and

NOW, THEREFORE, BE IT RESOLVED, this 19th day of November, 2019, by the Plumsted Municipal Utilities Authority, that the Authority hereby authorizes a revised Change Order No. 2 as noted above, with respect to its contract with P&A Construction;

BE IT FURTHER RESOLVED, that a copy of this Resolution be forwarded to the following:
1. Peter Ylvisaker, Executive Director, PMUA;
2. Stephen Schreiber, Project Engineer;

CERTIFICATION

I, _________________, Secretary of the PMUA, do hereby certify that the foregoing Resolution was approved by the PMUA on _____________, 2019.

__________________________
PMUA Secretary